COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 15/ 2019

ESTI MATE SUMVARY 04:23:13
CONTI D C21290 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 21290- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.5 DAYS TIVE ALLOW 72 WORK DAYS
US 40 ELK SPRI NGS PERCENT TIME:  70. 14 ORI G TI ME ALLOW 72 WORK DAYS
PROJECT NO. NHPP0401- 023
US 40 ELK SPRI NGS
NAMVE OF ROAD:
PRQIECT COUNTI ES: MOFEAT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 07/ 25/ 2019 DATE TI ME STARTED 04/29/2019
556 Struthers Avenue DATE LET 10/ 25/ 2018 DATE WORK BEGAN 04/ 29/ 2019
DATE AWARDED 11/15/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/06/2018 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/29/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 2,204, 169. 48 PARTI Cl PATI NG $ 1,938, 290. 77 $ 1,278, 053. 87
AWARD PRQIJECT AMT: $  2,347,950. 93 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 87.94% TOTAL EARNI NGS 1,938, 290. 77 1,278, 053. 87
FUNDS AVAI LABLE: $ 265, 878. 71 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,938, 290. 77 1, 278, 053. 87
TOTAL CLAI VS $ 0.00 RETAI NAGE -35,219. 26 -18,202. 15
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,903, 071. 51 1, 259, 851. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,903, 071. 51 1, 259, 851. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 259, 851. 72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00240

202- 00250

202-01130

202- 01300

203- 00060

203- 01500

203- 01510

203- 01582

203- 01597

208- 00002

208- 00035

C21290

21290-BI D
NHPP0401- 023

ROADWAY

| TEM

DESCRI PTI ON
Renoval of Asphalt Mat (Pl aning)
Renoval of Pavenent Marking
*Renoval of Guardrail Type 3
*Rermoval of End Anchorage
Enbanknent Material (Conplete In Place)
Bl adi ng
Backhoe
Truck (Dunp)
Pot hol i ng

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1, 807. 000
5%
9. 48000
42, 808. 000
SF
0. 60000
11, 238. 000
LF
2. 55000
28. 000
EACH
300. 00000
744.000
oy
115. 97000
0. 000
HOUR
123. 47000
10. 000
HOUR
83. 30000
0. 000
HOUR
137. 34000
0. 000
HOUR
300. 00000
0. 000
LF
4. 16000
0. 000
LF

7.80000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1, 807. 000
0. 000
1, 807. 000

0. 000
0. 000
0. 000

11, 238. 000
0. 000
11, 238. 000

28. 000
0. 000
28. 000

584. 000
160. 000
744.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 15/ 2019

18, 555

.00

.00

.00

.00

20

.00

.00

.00

.00

.00

.00

04:23:13

AMOUNT

17, 130

28, 656

8, 400

86, 281.

36

.00

90

00

68

.00

.00

.00

.00

.00

.00



CONTI D: C21290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21290-BI D ESTI MATE RUN 08/ 15/ 2019
PRQIECT: NHPP0401- 023 ESTI MATE NO 0003 04:23:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
39. 53000 0. 000 0. 00
0070 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
83. 30000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
69. 40000 0. 000 0. 00
0080 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
181. 58000 0. 000 0. 00
0085 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 057. 08000 0. 000 0. 00
0090 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
5, 785. 92000 0. 000 0. 00
0095 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 000. 000 0. 000
Cl ass
Sy 429. 000 1, 355. 64
3.16000 429. 000 1, 355. 64
0100 304-06000  Aggregate Base Course (Cl ass 6) 1, 910. 000 0. 000
TON 0. 000 0.00
67.21000 0. 000 0. 00
0105 403-34701 Hot M x Asphalt (Grading SX) (75) 12, 394. 330 0. 000
TON 12, 394. 330 832, 898. 98
67. 20000 12, 394. 330 832, 898. 98
0110 411-03352  Asphalt Cenment Performance G ade (PG 58-28) 629. 630 0. 000
TON 629. 630 286, 481. 65

455. 00000 629. 630 286, 481. 65



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

411-10255

606- 00301

606- 02003

606- 02005

612-00001

612- 00002

612- 00003

614- 80385

626- 00000

626- 01104

627-00008

C21290

NHPP0401- 023

21290-BID

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphalt (Sl ow Setting)

*Quardrail

Type 3 (6-3 Post Spacing) (31" M3S)

*End Anchorage (Nonflared) (31" M3S)

*End Anchorage (Flared) (31" MGS)

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

*Runbl e Strip

*Mobi | i zati on

*Public Information Services (Tier V)

Modi fied Epoxy Pavenment Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 090. 000
GAL
2.50000
11, 713. 000
LF
24. 05000
17. 000
EACH
2, 800. 00000
11. 000
EACH
2, 480. 00000
10. 000
EACH
25. 00000
50. 000
EACH
27.00000
10. 000
EACH
29. 00000
49, 421. 000
LF
0. 15000
1. 000
LS

155, 000. 00000

1. 000

LS
6, 415. 00000
507. 000

GAL

84. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
4, 090. 000
4, 090. 000

11, 713. 000
0. 000
11, 713. 000

17. 000
0. 000
17. 000

11. 000
0. 000
11.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 600
0. 400
1. 000

0. 660
0. 090
0. 750

0. 000
0. 000
0. 000
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10, 225

62, 000

577.

00

.00

.00

.00

.00

.00

.00

.00

00

.00

04:23:13

AMOUNT

10, 225

281, 697

47, 600

27, 280

155, 000

4, 811.

00

65

00

00

.00

.00

.00

.00

00

25

.00



CONTI D:

PREV QTY/

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

627-00013

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80380

C21290

21290-BID
NHPP0401- 023

| TEM
DESCRI PTI ON

ROADWAY

Pavenent

Mar ki ng Pai nt

(High Buil d)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
854. 000
GAL
32. 00000
1, 872. 000
HOUR
29. 00000
60. 000
DAY
295. 00000
57.000
DAY
945. 00000
10. 000
EACH
10. 00000
44. 000
EACH
20. 00000
0. 000
EACH
20. 00000
2.000
EACH
3, 500. 00000
0. 000
EACH
1, 250. 00000
10. 000
EACH
25. 00000
52.000
EACH

1. 00000

QrY TH'S PERI OD
QTY TO DATE

38.
13.
51.

22.
15.
37.

21.
18.
39.

26.
20.
46.

. 000
. 000
. 000

. 250
. 250
. 500

000
000
000

000
000
000

. 000
. 000
. 000

000
600
600

. 000
. 000
. 000

. 000
. 800
. 800

. 000
. 000
. 000

. 000
. 000
. 000

000
800
800
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27, 328.

22, 830.

3, 835.

14, 175.

40.

372.

2, 800.

100.

20.

00

25

00

00

00

.00

00

.00

04:23:13

AMOUNT

27, 328.

40, 962.

15, 045.

34, 965.

90.

792.

6, 300.

225.

46.

00

50

00

00

00

00

.00

00

.00

00

80



CONTI D:

PREV QTY/
QTY THI'S PERI OD TH S
QTY TO DATE

C21290 COLORADO DEPARTMENT OF TRANSPORTATI ON

21290-BID
NHPP0401- 023

| TEM
DESCRI PTI ON

ESTI MATE NO 0003

Page 6
ESTI MATE RUN 08/ 15/ 2019
04:23:13

AMOUNT

CAT NO0200

0225 630-80511

0230 630-85010

0235 700-70010

0240 700-70011

0245 700-70016

0250 700-70019

0255 700- 70025

0260 700-70380

CAT NO0400

0265 620-00002

0270 620-00012

ROADWAY

Mobi | e Pavenent Marking Zone

*| mpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnent

F/ A Asphalt Cenent Cost Adj ustnment

F/' A Quality Incentive Paynent

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

CAT 0200

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

LS
2, 400. 00000
0. 000

EACH
2, 500. 00000
0. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
-11. 640

FA
1. 00000
0. 000

FA
1. 00000
7, 229. 050

FA
1. 00000
2, 000. 000

FA
1. 00000
1. 000

EACH
13, 132. 50000
1. 000

EACH

12, 187. 50000

-11.
-12,770.
-12,781.

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

640
050 -12,770.05
690 -12,781.69

. 000
. 000 0. 00
. 000 0. 00

. 000
7,229.
7,229.

050 7,229.05
050 7,229.05

. 000
. 000 0. 00
. 000 0. 00

CURRENT AMI $ 2,173,899.48% 1,278,053.87 $ 1,908, 020. 77

. 000
. 000 0.00
. 000 13,132.50

. 000
. 000 0.00
. 000 12,187.50



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 7
ESTI MATE RUN 08/ 15/ 2019

CONTI D: C21290

PCN: 21290-BID

PRQIECT NHPP0401- 023

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
4, 950. 00000 1. 000

CAT 0400 CURRENT AMT  $

04:23:13
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
4, 950. 00
0.00$% 30, 270. 00

PRQJECT TOTAL CURRENT AMI $ 2,204,169.48$ 1,278,053.87$ 1,938, 290.77



